

UNOS Information Technology Advisory Committee

Chair

Bob Merion, MD

November 11, 2013

UNOS IT Staffing Update

- Approach new software product development as a distinct skill set
 - New director-level position: Director of Software Engineering
 - Bruce Meador hired in August; extensive commercial software development experience
 - Created a separate department within UNOS IT for new software delivery
 - Ended the practice of interchangeably using new software developers and maintenance developers
- Interim CIO, new Director of Software Engineering, and the IT leadership team reviewed the organizational structure and made modifications to the hiring plan:
 - Doubled the number of software engineers to be hired (higher level and much higher expected productivity)
 - Reduced the number of manual testers
 - Planned hiring of automated test engineers (fewer needed and building for the future)
 - Reduced total incremental IT positions to 38 (vs. previous 41)

Hiring Update

- 15 incremental positions filled between July 16 and November 1 (~1 month behind schedule)
- 8 additional positions filled internally that will need to be backfilled; important advancement opportunities
- Rolling job postings at various levels to build new teams
- 19 positions currently posted
- On track for planned 38 incremental hires by March 2014
- Active recruitment continues

Recruitment Efforts

▪ Job Fairs

- Talent Manager and Director of Software Engineering attended RVA Career Expo on 10/14/2013 – 5 strong IT attendees were offered on-site interviews for posted positions
- Six on-site IT Career Fairs planned (November 2013 – March 2014)

▪ Advertising

- Currently using 10 recruitment firms for sourcing candidates
- Improved screening/interviewing processes to provide consistency and feedback to the recruitment firms within 48 business hours
- Ads placed on dice.com
- Using social media to recruit passive job seekers
- Created new recruitment materials

DonorNet[®] Upgrade Options

1. Tech Package

Integrated Technology Package

\$1.75 – 2.6M (est.)

- Any device, anytime, anywhere
- Enhanced upload for media files
- Instant messaging
- Architecture upgrade

2A. Data Package

Reframing

\$0.44 – 0.66M (est.)

- Comment section on each tab and section
- Modified buttons
- ABO tab

2B. Data Package

Filling the gaps

\$0.75 – 1.125M (est.)

- Updated labs
- Updates to meds/fluids tab

2C. Data Package

Completing the picture

\$0.56 – 0.84M (est.)

- Change PTR view to 100
- Custom reports
- Date and time indicator of last update on details page
- Calendar to input on-call duty one month at a time

Committee
Review
Required

DonorNet[®] Update

- ITAC review of DonorNet[®] upgrade options led to a focus on and endorsement of elements of the Tech Package
- What will be done between now and March 2014?
 - Expanded browser compatibility (Internet Explorer 10, Apple Safari, and Google Chrome)
 - DonorNet[®] “full site” availability on several tablets (iPad and Android)
 - Re-engage with the user community with a refresh of the DonorNet[®] user group
- Longer term DonorNet[®] upgrade plans
 - Evaluate an instant messaging solution and enhanced upload capabilities for media files
 - Application redesign by architecture and software engineering groups

Questions

